



PESM - Caraguatatuba Km 09 e 14

Edificações										Custo por Edificação	
	1	2	3	4	5	6	7	8	9	Valor R\$	Percentual
1. Centro de Visitantes	17.117,75	45.107,00	77.396,26	59.178,31	67.552,57	102.978,50	104.442,58	78.048,72	49.842,13	601.663,82	27,90%
2. Base de Proteção	25.537,48	23.521,76	83.795,25	72.778,89	28.591,75	70.732,54	25.070,49			330.028,16	15,30%
3. Guarita					12.189,45	31.482,72	58.617,83	30.027,15		132.317,15	6,14%
4. Infraestrutura 09						50.177,98	72.456,67	78.119,52	51.590,66	252.344,83	11,70%
5. Infraestrutura km 14						83.072,72	111.019,53	348.079,80	298.131,01	840.303,06	38,96%
Total Mensal	42.655,23	68.628,76	161.191,51	131.957,20	108.333,77	338.444,46	371.607,10	534.275,19	399.563,80		
										Total	2.156.657,02
										BDI (30%)	646.997,11
										Total + BDI	2.803.654,13
											100%